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1. Why Manufacturing Companies Invest in Industrial Video 
Industrial videos are used for training, exports, investor communication, audits, and 
process documentation. Unlike marketing videos, these are operational assets used for 
years. 

2. Major Factors That Influence Cost 
 

• Number of shoot days​
• Number of plants​
• Process complexity​
• Drone requirements​
• Safety compliance​
• Post‑production complexity​
• Number of output versions 

3. Realistic Budget Ranges (Indicative Only) 
 

●​ Small facility documentation: ₹75,000 – ₹1,25,000 
●​ Medium plant documentation: ₹1,25,000 – ₹3,50,000 
●​ Multi‑location projects: ₹3,50,000 – ₹12,00,000 
●​ Training film projects: ₹2,00,000 – ₹8,00,000 
●​ Budgets depend on execution effort, not camera models.  



4. Typical Cost Breakdown Logic 
●​ Pre‑production: 10–15% 
●​ Production: 50–60% 
●​ Post production: 25–35%​

​
Industrial projects are labour and planning intensive. 

5. Vendor Comparison Scorecard 
 

Evaluate vendors on:​
 

●​ Industrial experience 
●​ Safety understanding 
●​ Plant execution capability 
●​ Drone licensing 
●​ Structured deliverables 
●​ Timeline reliability 
●​ Communication clarity 

6. How to Reduce Project Cost by 20–30% 
 

●​ Combine multiple objectives 
●​ Capture photo + video together 
●​ Plan approvals early 
●​ Prepare machines in advance 
●​ Avoid reshoots 
●​ Define deliverables before shoot 

7. Procurement RFQ Template 
 

●​ Project objective: 
●​ Videos required: 
●​ Locations: 
●​ Shoot duration: 
●​ Drone requirement: 
●​ Deliverables: 
●​ Timeline: 
●​ Safety protocols: 
●​ Approval process:  



8. Vendor Red Flags 
 

●​ Very low pricing 
●​ No industrial portfolio 
●​ No safety planning 
●​ Unclear deliverables 
●​ No structured timeline 

9. Questions Decision Makers Should Ask 
 

●​ How many industrial projects completed? 
●​ What risks identified? 
●​ What assumptions made? 
●​ What approvals needed? 
●​ What hidden costs possible? 

10. Industrial Video Project Timeline Model 
 

●​ Planning: 1–2 weeks 
●​ Shooting: 1–5 days 
●​ Editing: 2–4 weeks 
●​ Approvals: 1–3 weeks 

11. Cost Mistakes Companies Make 
 

●​ Selecting lowest bid 
●​ Ignoring scope clarity 
●​ Changing deliverables mid‑project 
●​ Underestimating approvals 
●​ Poor internal coordination 

​
 



12. Internal Preparation Checklist 
 

●​ Define objective 
●​ Identify stakeholders 
●​ Prepare access 
●​ Schedule processes 
●​ Assign coordinator 
●​ Prepare safety briefing 

13. How Industrial Vendors Price Risk 
 

Vendors consider:​
 

●​ Safety exposure 
●​ Equipment risk 
●​ Travel uncertainty 
●​ Production disruption risks 

14. Deliverables That Affect Cost 
 

●​ Multiple language versions 
●​ Subtitles 
●​ Graphics 
●​ Multiple cut versions 
●​ Raw footage requests 

15. Cost vs Value Thinking 
 

Lowest price rarely equals lowest total cost. Experienced vendors reduce rework, delays 
and safety risk.  



16. Sample Project Structure 
 

Day 1: Establishing visuals​
Day 2: Processes​
Day 3: Interviews​
Day 4: Drone coverage​
Day 5: Contingency 

17. Industrial Video Planning Checklist 
 

✔ Define purpose​
✔ Identify videos​
✔ Define locations​
✔ Plan days​
✔ Define outputs​
✔ Prepare approvals​
✔ Allocate contingency 

18. Vendor Evaluation Matrix 
 

●​ Technical capability – 25% 
●​ Industrial experience – 25% 
●​ Execution planning – 20% 
●​ Cost clarity – 15% 
●​ Communication – 15% 

19. Final Procurement Advice 
 

Compare scope, not price. Select vendors who understand factories, not just cameras. 

 

Prepared by Digital Studio 
Focus: Industrial video production, factory photography, drone documentation, training films, 
and process communication for manufacturing and engineering companies across India. 

Website: DigitalStudio.in | Phone: +91 98205 78189 | Email: contact@digitalstudio.in 

 


	Industrial Video Cost Planning & Procurement Guide​Complete Budgeting, Vendor Selection & Cost Optimisation Handbook for Manufacturing Companies 
	1. Why Manufacturing Companies Invest in Industrial Video 
	2. Major Factors That Influence Cost 
	3. Realistic Budget Ranges (Indicative Only) 
	4. Typical Cost Breakdown Logic 
	5. Vendor Comparison Scorecard 
	6. How to Reduce Project Cost by 20–30% 
	7. Procurement RFQ Template 
	8. Vendor Red Flags 
	9. Questions Decision Makers Should Ask 
	10. Industrial Video Project Timeline Model 
	11. Cost Mistakes Companies Make 
	​ 
	12. Internal Preparation Checklist 
	13. How Industrial Vendors Price Risk 
	14. Deliverables That Affect Cost 
	15. Cost vs Value Thinking 
	16. Sample Project Structure 
	17. Industrial Video Planning Checklist 
	18. Vendor Evaluation Matrix 
	19. Final Procurement Advice 
	 
	Prepared by Digital Studio 

		2026-03-30T05:40:11+0000
	Certified by Adobe Acrobat Sign




